
San Miguel Chapel Preservation News 
Cornerstones began our second year of 
preservation work at San Miguel Chapel by making 
a frightening discovery. 
In removing the stucco on the north wall, we found 
that sometime in the past a large void had been 
filled with concrete and fired brick. The parapet 
resting on this section was in immediate danger ‐ 
we estimated that as much as 5 tons of material 
was hanging in the air at that location.  

 
Had that section collapsed it would have been 
catastrophic for the church as well as for the road 
below and any traffic or pedestrians. We 
immediately braced this parapet and over the 
course of several days installed timber bracing 
from the ground up. Once the bracing was in place 
we proceeded as carefully and as quickly as we 
could to remove the adobe parapet in this area. 
About 24’ linear feet of parapet was removed in 
stair‐step fashion, piece by piece. Work proceeded 
to remove adobe that had deteriorated, collapsed, 
cracked and/or crumbled.  

   

In the course of removing this adobe further 
concern arose about the capacity of this section to 
support the roof. In some areas we found ourselves 
right at the interior plasters. We proceeded to 
install shoring inside the church from the ground 
through the choir loft to the vigas above the choir 
loft. Once all this temporary bracing was in place 
work proceeded on reconstruction of the corner.  
The repair of the corner is being accomplished by 
careful structural stitching of new to old adobe 
using all ‘in kind’ materials of adobe bricks made 
on site and matching earthen mortar. No more 
than 3‐4 lifts will be attempted at any one time so 
that the wall can dry thoroughly as it goes up. 

   
Because of the immediate and massive 
preservation work required to solve this problem, 
we are now behind time‐wise and budget‐wise for 
the rest of the wall. We’ve seeking extra financial 
support to make up for this work and to ensure 
that work continues on the rest of the wall.  Please 
come to our aid with a financial contribution for 
the San Miguel Preservation effort.  Contact 
Executive Director Robin Jones for how to help at 
505‐982‐9521 or email at rjones@cstones.org 
 
 


